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Please visit the project website: www.frankfort.ky.gov/TIGER

The purpose of this note, and the many that will follow, is to provide you with recent and immediate future
activity concerning the Second Street TIGER grant project.

J An amendment to the TIGER grant agreement between USDOT/Federal Highway Administration and
the Kentucky Transportation Cabinet (KYTC) was executed on August 23" that will allow the project
to proceed to the final design, right-of-way, and utility phases.

. A Special Call City Commission meeting was held on Thursday, August 29t at 5:00 p.m. to provide an
opportunity for public comments, present the recommended preliminary roadway and streetscape
plans to the City Commission, and address City Commission questions and comments. Prior to this
meeting, there were several opportunities for the public to view the recommended preliminary
roadway and streetscape plans. One of these opportunities was just prior to the City Commission
meeting as plans were displayed along the back hallway of City Hall from 3:30 p.m. until 5:00 p.m.
on Thursday, August 29th. The project engineer from Strand Associates was also present that
afternoon.

) The environmental document (Categorical Exclusion |I) was approved on September 23, This
document includes a “No Adverse Effect” finding.

J Approximately 85% of the Frankfort Electric and Water Plant Board’s (FEWPB) waterline project on
East Main Street has been completed. The Frankfort Sewer Department (FSD) continues its sanitary
sewer line project on East Main Street between Glenn’s Creek Road and East Broadway. The sanitary
sewer work is scheduled to be completed in early 2020. Columbia Gas will then perform their work
on East Main Street.

J The City is in the process of defining the scope of work and negotiating a fee for Strand Associates to
perform the final design, right-of-way, and utility phases of the project. The City’s professional
services agreement with Strand Associates will be amended to reflect the agreed upon scope of work
and fee. The City Commission will be asked to act on the amended agreement.

J An amendment to the TIGER grant agreement between KYTC and the City of Frankfort is being
drafted by KYTC to reflect the addition of the final design, right-of-way, and utility phases of the
project. This grant agreement amendment will provide the mechanism whereby TIGER grant monies
can flow from USDOT through KYTC to the City.
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J We continue to develop a project stakeholder list with contact information so that we may keep
interested parties informed of project status. We are also developing a separate property owner list
with contact information.

For those of you who did not receive the previous update note, attached for your information is a project map
and the overall project schedule. Please understand that the attached project schedule is the schedule included
in the USDOT/KYTC and KYTC/City TIGER grant agreements. As with many complex and lengthy projects such
as the Second Street TIGER grant project, there are numerous factors that may alter the schedule as the project
progresses. It is the City’s expressed intent to follow the attached schedule as closely as possible.

Please feel free to share this note with others. If you would like to be removed from this distribution list, please
let me know. Thank you.

Chuck Knowles

TIGER Grant Project Manager
502-352-2072 (office)
502-682-5590 (cell)



